
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: April 23, 2003 

To: Jan Robbins, T130G 

Minutes are un 
NOT UCNI: 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOElLRA for April 23, 2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Coyne W. Moe 
D. Delvecchio D. Onyskiw 
J. Floerke K. Trice 
F. Gerdeman R. Vonfeldt 
H. Gilpin D. Ward 
R. Leonard J. Zaret 
R. Leitner 

Additional items discussed: 
1. The monthly building tour is currently scheduled for May 14, 2003. 
2. PA closure progress will be included on the weekly status report. The wall scans have 

started. 

Action items: 

No Change to below action items: 

1. DOE will issue a contact record confirming completion of the following Sets, which were 
walked down by the State and DOE on April 2, 2003: Set 3, 5,  11, 32, 12 raschig ring 
removal, and 12 cerium rinse. - Fred Gereman.-Complete - attached 

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV, which is ever the most, appropriate. This action required additional 
information which is in process of being supplied to DOE.- Fred Gerdeman and Jim Floerke 
Complete 

End 
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From: 
Sent: 
To: 
Subject: 

Hoffman, Betty 
Wednesday, April 23,2003 10:46 AM 
Ward, David; Green, Ken; Nesheim, Janet; Cunningham, Steven 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The April 23, 2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Subject: 

Wednesday, April 23,2003 10:30 AM 
Green, Ken; Nesheim, Janet; Cunningham, Steven; Hoffman, Betty 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in t w o  parts, along with the 
transmittal memorandum f o r  Apri l  23, 2003. Al l  three documents 
have been reviewed by Jim Floerke, who has signed on the cover page 
of transmittal memorandum, that they are unclassified and NOT 
UCNI. 

Your return E-mail indicating approval wi l l  accompany the minutes to  
the Administrative Record f o r  access by the public. 

David Ward 
X5938 

<< File: AGENDA.doc >> << File: TRANSMITTAL MINUTES (2).doc >> << File: Weekly State Status - (04-23- 
03).doc >> << File: Environmental Matrix Changes.xls >> 
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.v.v#E E i( i.r' STAT u 5 T"i E ETi i\i G 
iEvery Wednesday, 9:30 am. BX'i Conference Roomj 

AGENDA 
April 23,2083 

INTRODUCTION - David Ward, X5938 (2 12-2573) 

- D&D -Jim Floerke, X2850 (212-3292) 

CONSTKUCTION / MAINTENANCE -Dan Coyne X2820 (2 12-6200) 

D&D WASTE -Randy Leitner X3537 (212-2174) 

PuSPS / HliIl,DING OPERATIONS - Kelly Trice, X6383 (222-5657) 

None 

1. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. - Fred Gerdeman 



D&D Summary (AAUAAD) 
Vie& Ending 04/18/03 

D&D -Jim Floerke 

Set 4 (lAD104BD00) 
0 Mcchanical stripout in process. 
0 GB33 removal complete. 

Electrical isolation and stripout is compleie. 

Set 6 (lA031DR02B) 
0 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. 

Glovebox internal component removal in process. 
m D&D package for Room 3563 in process. 

Permacon package ready to work. 
D&D package for Room 3553 ready to work. 

Electrical isoiatioii and stripout package in  process. 0 

Set 8 (lAD108BDOU) Planning and engineering in process. 

Set 9 (CSV) 
0 

0 

0 

Entries for decoii aiid paiiei i-eiiioiiai iii iepair bay complete. 
Package for relocation of BMS switch ready to work. 
Initiated pallet removal through YO 8. 93 of 1,147 pallcts removed. 

Set 12 Dismantlement (lAD112BD00) 
0 Dismantlement engineering/planning in process. 
0 Internal GB component removal in process. Working GBs 17, 19, 20, and 21. 

Set 13 Dismantlement (lAD113BD00) 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in  process. 

Room 2307 D&D in process. Set scope complete. 
Room 23 17 D&D in process. 

Set 14 Dismantlement (lAD114BD00) 
0 

0 

0 

Electrical isolation is 100% complete. 
Mechanical isolation package is 90% complete. 
GB 7 ,9 ,  10, 12, 13 and Room 2339 - Removal is 100% complete. 
GB 8 - Installing tent. 

Set 16 Dismantlement (lAD116BD00) 
Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package initiated. 

GB33 removal in process 
Canyon entries for component size reduction and removal initiated. 

Revision: 04/23/03 1 
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Tznks 
0 Set 6 - Ring Removal for Room 3563 complete. Tank 52A, 52B: 49A1 49B, 49C, and 49D, cnmp!etr 

Removing rings from !?nnm 3559. Comp!eted remnva! from tanks 69A. /\C)RI 2r.d 50p.. ~,emnvz.! of 
scaffolding complete in Rooms 3563 and 3559. (1AC106ET00) 

0 Set 10 - R.ing R.emov:(! p:(c.k.agr !-ttady tg w x k .  (j.AAC! !$ET$$) 

Packapes Ready to Work Pending Resources 
Set 6 Mtxhanicai scripour (3553). 

* Set 6 Pernnacon instid! ; i d  d ~ i c r  rcmgva! 
Set 23 Ekctrical isolatim 2!id stripout. ~. 

I 

I CONSTRUCTION / MAINTENANCE - Dan Coyne I 
Area AM Dismantlement [Rooms 41O1,4102,4103 and 41041 (lADlAh'lBX00) 

On-Hold for west wall removal 

B371/374 Demolition Contract Proposal review in process. 

in-process Security Surveiiiance System 0 Job canceled 

B371 West Wail Removai 
Removing stnds, ceiii!?~: tiie. ductisg and grid. Sprinkler modifications zre YO% co:r,ple:e. Kc!Katii;g 
LSDW and fire aiarnis. 

I 

Set 4 Tank Removal 0 Removing 2 tanks this weck. 

Set 18 Sludge Removal 

0 

Cleaned, surveyed and encapsulated Tanks 826A. 
Cleaned tanks 826 C. Surveys will occur 4/23. 
Approximately 2500 gallons of sludge remains in 826B 
2 of 11 Tanks complete 
Set includes 11 tanks and 41K gallons of sludge. 

Packages Ready to Work Pending Kesources 
Set 2 1 Dismantlement (1 AD42 1BD00) 

0 B371 Asbestos Removal ($138K) 
0 Set 56 Mechanical Dismantlement 

Set 58 Mechanical Dismantlement 
0 Set 13 Tanks Removal (2307) 

Electrical Sets 
Set 6: Working 
Set 16: Working 
Set 12: Working 

0 Set 8: in prerequisites 
Se: 23: in p;e;equisiZs 
Set 57: In prerequisih 

. .  
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D&D Waste - Randy Leitner --_1 
ReDackage/disrJosition the remaining 3000 legacy drums 
0 Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374) 
e April 21, 2003 inventory = 1424 

Drum Category 
No glovebox processing 

Drum repack (e.g. e-celi j 
Glovebox processing 
Em-pty 
Active Standards 
Unknown - Standards (Waiting disposition) 
Unknown - Disposition 
New GeneratiotdNew empty 
Building 371 Total 
Building 374 Total 
Grand Total 

BGx & G O  

ii 55 Galion Drums 
216 
104 
297 
39 

140 
3 

35 
8 

453 
1295 

129 
1424 

Net Drum Loss far Week -46 

Material Stewardship containers received to date 7E 

39 Box-N-Go SWBs completed -#7 remaining 7 7 RuoAnrnj7 

Iioorri 3305 RepacWSize Reduction Tent Status 
0 

FGK containers repackaged. 
Tent size reduction operations continue. 

I PuSPS/BUILDING OPERATIONS - Kelly Trice 
PUSPS 

Data packages approved : 
Feed cans remaining: 

0 Pretreatment batches completed: 

Building Operations 
9975 containers packaged: 

0 S R M  9975 containers packaged: 
DT22s packed 
LL oxide cans generated: 
Remaining Cats and Dogs 

Good cans in final review : 

0 

Stand alone items: 
Items in 55 gallon drums: 
Items in 10 gallon drums: 
Total Items 

1640 
1562 
574 

142 

increase of 37 cans from 4/15/03 
increase of 32 cans from 4/15/03 

1429 
42 of 150 (est.) 
278 
679 of 1400 (est.) 

3 
15 
12 
30 

Revision: 04/23/03 3 



Basis for Interim Operations (BIO) 
Week Ending 04-25-03 - Howard Gilpin 

16 

PUSPS 

111 3/03 1 / 1 3/03 1/20/03 2/5/03 

None 

57 1/27/03 
6 121 17/02 

Streamline JCO to support open Hatch in Room 1214 to support CSV pa!!c: 
Removal. (haf ted  - ready for submittal when needed) 
Page change to remove Process Water Seismic and Attic Leak Detection (Approved) 
Streamline JCO to support batcliing oxide material in 3515 (Approved) 
Streamline JCO to support fogging Room 3521 (Approved) 

1/27/03 2/3/03 2/5/03 
1 2/ 19/02 12/27/02 1/13/03 

D&D Support 

25 
2 1, Ph. 11 

3 , 4 , 5  
Bldg. 374 Process Steam 

24 

JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (On hold) 

9/9/02 I 9/10/02 91 17/02 9/20/02 
1/2/02 7/3/02 71 10102 7\26/02 
6-4-02 61 lot02 61 1 7/02 61 14/02 
5-16-02 5-20-02 5-27-02 5-23-02 
9-27-0 1 10-1-01 10-8-01 IO-1-01 

Fins! submitt-.! sent to EOE, !?IT9 1.1. it!? 311 comments incorporated 4!!C!C? 
Target DOE, RFFO Approval set for 5/5/03 

7 

Out-of-commission - USODs for olacinE dismantlement sets out-of-commission: 

10-24-01 10-30-01 11-6-01 1 1-6-0 1 
14 

I 12 Ph. 2 I 4/4/03 I 47/03 1 4/15/03 I 

11-13-01 11-28-01 I 12-5-01 12-05-01 

8 
17 

13 12-1 3-01 12-18-01 12-25-01 1-30-02 
21. Ph. I 

I 58 1 8/9/02 I 8/16/02 1 8/23/02 I 9/ 12/02 I 

12-1 1-01 1-15-02 1-22-02 1-29-02 
12, Ph. 1 1-2-02 1 - 15-02 1-22-02 1-29-02 

15 1-9-02 1-24-02 1-31-02 N/A 
15 (USQD Rev 1 )  2- 19-02 2-26-02 3-05-02 3-19-02 

AM,Ph. 1 2-27-02 3- 1 1-20 3- 18-02 3-18-02 
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02 

8 Caustic transfer iine I 4-0i-02 4- 15-02 4-30-02i I 5.12 i -02 
56 4-3-02 4-15-02 5-2-02 Revision requested 

56 (USQD Rev 1) 5-7-02 5-9-02 5- 16-02 5- 15-02 
PWTS Cancelled 

Revision: 04/23/03 4 

7 



T 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Datemime: 4/ 10/03 

Site Contact(s): 
Phone: 

Jim Floerke, K-H, Fred Gerdeman, DOE 

Regulatory Contact: Denise Onyskiw, CDPHE 
Phone: 

Agency: CDPHE 

Purpose of Contact: Walkdown completed RFCA PWAs for earned value 
determination. 

Discussion Walked down sets related to RFCA PWA earned value on 4/2/03. 
Determined that all of the following had been completed as stated in the PWA 
completions sheets. Any exceptions to completed scope as noted in the completion 
sheets were deemed minor and acceptable.. 

0 lAD103BD00, Set 03 - (Nitric Acid Recovery 3517) Dismantlement, 
$907,029 

0 1AD105BD00, Set 05 - (Nitric Acid Secondary) Dismantlement, 
$566,132 

0 lADlllBD00, Set 11 - (Storage Vault) Dismantlement, $103,629 
0 1AD112DH00, Set 12 Tank Cerium Decon Execution, $226,626 
0 1AD132BD00, Set 32 - (Drum Storage 3501DTC) Dismantlement, 

$96,849. 

~~ ~ 

Contact Record Prepared By: Fred Gerdeman 

Required Distribution: Additional Distribution: 

D. Onyskiw, CDPHE 
J. Floerke, K-H 371 
R. DiSalvo, DOE MV 
K. North, K-H ESSMS 
Contact Record 4/10/00 
Rev. 9/3/02 

R. Leitner, K-H 371 
S. Gunderson, CDPHE 
T. Rehder, USEPA 
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B. Prymak, DOE 
G. Doyle, DOE 

Admin. Record Administrator 

Contact Record 4/10/00 
Rev. 9/3/02 
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